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ESTIMATE RUN 08/01/2006

ESTIMATE SUMMARY 01:17:01

CONTID: C14617         ESTIMATE NO: 0002 PROG 2005

PCN: 14617-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 2, MLK BLVD TO 52ND AVE PERCENT TIME:

PROJECT NO: NH 0021-027                   

SH 2, MLK BLVD TO 52ND AVE

NAME OF ROAD: 2

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 08/01/2006 DATE TIME STARTED 06/19/2006

2500 E BRANNAN WAY DATE LET 03/23/2006 DATE WORK BEGAN

 DATE AWARDED 03/28/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 06/19/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,948,682.10 PARTICIPATING $ $ 385,670.27

AWARD PROJECT AMT: 1,721,275.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,616.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

25.26%

1,456,355.87

385,670.27

385,670.27

380,054.07

$

$

$

$

492,326.23

0.00

492,326.23

0.00

492,326.23

-7,095.42

0.00

485,230.81

0.00

AMOUNT DUE 485,230.81 380,054.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 380,054.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.0
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PCN: 14617-BID    ESTIMATE RUN 08/01/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0002 01:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 100.000 0.000

LF  0.000 0.00

19.71000 0.000 0.00

202-00035  
 

0010 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 6,045.000 616.000

SY  5,296.000 105,867.04

19.99000 5,912.000 118,180.88

202-00190  
 

0015 *REMOVAL OF CURB AND GUTTER 11,024.000 1,954.000

LF  9,070.000 47,164.00

5.20000 11,024.000 57,324.80

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 74,302.000 0.000

SY  37,110.000 68,653.50

1.85000 37,110.000 68,653.50

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 6.000 0.000

EACH 0.000 0.00

21.91000 0.000 0.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 14.000 0.000

EACH 0.000 0.00

10.95000 0.000 0.00

202-00821  
 

0035 *REMOVAL OF TRAFFIC SIGNAL HEAD 6.000 0.000

EACH 0.000 0.00

54.76000 0.000 0.00

202-00831  
 

0040 CLEAN CULVERT 2.000 0.000

EACH 0.000 0.00

2,190.45000 0.000 0.00

202-04002  
 

0045 *CLEAN VALVE BOX 20.000 0.000

EACH 0.000 0.00

54.76000 0.000 0.00

202-04005  
 

0050 BLADING 12.000 0.000

HOUR 0.000 0.00

139.89000 0.000 0.00

203-01500  
 

0055 POTHOLING 10.000 0.000

HOUR 1.500 410.72

273.81000 1.500 410.72

203-01597  
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PCN: 14617-BID    ESTIMATE RUN 08/01/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0002 01:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 100.000 0.000

LF  0.000 0.00

2.96000 0.000 0.00

208-00020  
 

0065 CONCRETE WASHOUT STRUCTURE 6.000 0.000

EACH 4.000 3,285.68

821.42000 4.000 3,285.68

208-00045  
 

0070 *STORM DRAIN INLET PROTECTION 20.000 20.000

EACH 0.000 0.00

355.95000 20.000 7,119.00

208-00050  
 

0075 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,809.44000 0.000 0.00

208-00070  
 

0080 *EROSION CONTROL SUPERVISOR 80.000 0.000

HOUR 0.000 0.00

76.67000 0.000 0.00

208-00205  
 

0085 *RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

82.14000 0.000 0.00

210-00815  
 

0090 *ADJUST MANHOLE 18.000 0.000

EACH 5.000 2,952.05

590.41000 5.000 2,952.05

210-04010  
 

0095 MODIFY INLET 4.000 0.000

EACH 0.000 0.00

3,066.62000 0.000 0.00

210-04020  
 

0100 *ADJUST VALVE BOX 40.000 0.000

EACH 19.000 4,589.07

241.53000 19.000 4,589.07

210-04050  
 

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000

TON 138.000 14,709.42

106.59000 138.000 14,709.42

403-00720  
 

0110 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 9,135.000 0.000

TON 0.000 0.00

50.95000 0.000 0.00

403-34871  
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PCN: 14617-BID    ESTIMATE RUN 08/01/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0002 01:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 3,715.000 0.000

GAL 0.000 0.00

1.54000 0.000 0.00

411-10255  
 

0120 18 INCH REINFORCED CONCRETE PIPE 108.000 0.000

LF  0.000 0.00

98.57000 0.000 0.00

603-01180  
 

0125 18 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

1,095.22000 0.000 0.00

603-05018  
 

0130 *CURB AND GUTTER TYPE 2 (SECTION I-B) 10,965.000 1,954.000

LF  8,779.000 96,042.26

10.94000 10,733.000 117,419.02

609-21010  
 

0135 *CURB AND GUTTER TYPE 2 (SECTION II-B) 8.000 0.000

LF  0.000 0.00

21.36000 0.000 0.00

609-21020  
 

0140 *GUTTER TYPE 2 SPECIAL 132.000 0.000

LF  0.000 0.00

104.59000 0.000 0.00

609-24000  
 

0145 MEDIAN COVER MATERIAL (BITUMINOUS) 2,002.000 0.000

TON 0.000 0.00

107.25000 0.000 0.00

610-00040  
 

0150 *PULL BOX (SPECIAL) 9.000 0.000

EACH 0.000 0.00

236.57000 0.000 0.00

613-07000  
 

0155 *SIGN PANEL (CLASS I) 47.000 0.000

SF  0.000 0.00

10.84000 0.000 0.00

614-00011  
 

0160 *SIGN PANEL (CLASS II) 240.000 0.000

SF  0.000 0.00

14.24000 0.000 0.00

614-00012  
 

0165 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 9.000 0.000

EACH 0.000 0.00

349.38000 0.000 0.00

614-01583  
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PCN: 14617-BID    ESTIMATE RUN 08/01/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0002 01:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *12 INCH LED (BALL) (GREEN) 12.000 0.000

EACH 0.000 0.00

140.19000 0.000 0.00

614-10151  
 

0175 *12 INCH LED (BALL) (YELLOW) 20.000 0.000

EACH 0.000 0.00

90.90000 0.000 0.00

614-10153  
 

0180 *8 INCH LED (BALL) (GREEN) 16.000 0.000

EACH 0.000 0.00

127.05000 0.000 0.00

614-10163  
 

0185 *8 INCH LED (BALL) (YELLOW) 16.000 0.000

EACH 0.000 0.00

85.43000 0.000 0.00

614-10165  
 

0190 *TRAFFIC SIGNAL FACE (12-12-12) 6.000 0.000

EACH 0.000 0.00

664.80000 0.000 0.00

614-70336  
 

0195 *LOOP DETECTOR WIRE 6,018.000 0.000

LF  0.000 0.00

2.19000 0.000 0.00

614-72875  
 

0200 *SPAN WIRE CABLE 150.000 0.000

LF  0.000 0.00

2.19000 0.000 0.00

614-72890  
 

0205 *EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000

EACH 0.000 0.00

991.18000 0.000 0.00

615-00150  
 

0210 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.250 2,108.30

8,433.20000 0.500 4,216.60

625-00000  
 

0215 *MOBILIZATION 1.000 0.250

L S 0.350 11,257.43

32,164.09000 0.600 19,298.45

626-00000  
 

0220 *EPOXY PAVEMENT MARKING 5.000 0.000

GAL 0.000 0.00

328.57000 0.000 0.00

627-00005  
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PCN: 14617-BID    ESTIMATE RUN 08/01/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0002 01:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 370.000 0.000

GAL 20.000 1,171.80

58.59000 20.000 1,171.80

627-00012  
 

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 3,696.000 0.000

SF  0.000 0.00

9.31000 0.000 0.00

627-01001  
 

0235 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 5,385.000 0.000

SF  0.000 0.00

9.86000 0.000 0.00

627-02001  
 

0240 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

138.000 0.000

SF  0.000 0.00

15.33000 0.000 0.00

627-30327  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 8,048.000 0.000

SF  0.000 0.00

9.31000 0.000 0.00

627-30332  
 

0250 *LOCATE MONUMENTS 8.000 0.000

HOUR 0.000 0.00

98.57000 0.000 0.00

629-01110  
 

0255 *FLAGGING 1,000.000 5.000

HOUR 248.000 5,160.88

20.81000 253.000 5,264.93

630-00000  
 

0260 *TRAFFIC CONTROL VEHICLE 1.000 0.500

EACH 0.000 0.00

3,285.66000 0.500 1,642.83

630-00004  
 

0265 *TRAFFIC CONTROL INSPECTION 34.000 4.000

DAY 14.000 1,226.68

87.62000 18.000 1,577.16

630-00007  
 

0270 *TRAFFIC CONTROL MANAGEMENT 50.000 2.000

DAY 21.000 11,499.81

547.61000 23.000 12,595.03

630-00012  
 

0275 *UNIFORMED TRAFFIC CONTROL COORDINATION 250.000 12.000

HOUR 0.000 0.00

21.90000 12.000 262.80

630-00015  
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PCN: 14617-BID    ESTIMATE RUN 08/01/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0002 01:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 0.000

EACH 7.000 1,149.96

164.28000 7.000 1,149.96

630-80335  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 134.000 1.000

EACH 21.000 1,149.96

54.76000 22.000 1,204.72

630-80341  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 20.000

EACH 3.000 213.57

71.19000 23.000 1,637.37

630-80342  
 

0295 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

82.14000 4.000 328.56

630-80343  
 

0300 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000

SF  0.000 0.00

19.17000 100.000 1,917.00

630-80344  
 

0305 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 1.000 4,928.50

4,928.50000 2.000 9,857.00

630-80355  
 

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 1.000 821.42

821.42000 2.000 1,642.84

630-80358  
 

0315 *DRUM CHANNELIZING DEVICE 200.000 50.000

EACH 17.500 670.78

38.33000 67.500 2,587.28

630-80360  
 

0320 *TRAFFIC CONE 500.000 125.000

EACH 0.000 0.00

8.21000 125.000 1,026.25

630-80380  
 

0325 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0330 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 14617-BID    ESTIMATE RUN 08/01/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0002 01:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0340 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0345 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0350 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0355 F/A RAILROAD 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

0360 F/A RAILROAD FLAGGING 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0365 F/A ADJUST UTILITIES 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0370 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $385,032.83 462,024.72CURRENT AMT 1,875,356.67 $$

CAT NO0300 E-17-HT AND E-17-HU 

0375 *REMOVAL OF ASPHALT MAT 2,856.000 0.000

SY  128.000 637.44

4.98000 128.000 637.44

202-00220  
 

0380 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 464.000 0.000

TON 0.000 0.00

50.95000 0.000 0.00

403-34871  
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PCN: 14617-BID    ESTIMATE RUN 08/01/2006

PROJECT: NH 0021-027                   ESTIMATE NO: 0002 01:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-17-HT AND E-17-HU 

0385 GEOTEXTILE (SEPARATOR) (CLASS A) 2,856.000 0.000

SY  0.000 0.00

2.03000 0.000 0.00

420-00130  
 

CAT 0300 $637.44 637.44CURRENT AMT 43,661.36 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,899.27000 1.000 16,899.27

620-00002  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,943.38000 1.000 11,943.38

620-00012  
 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

821.42000 1.000 821.42

620-00020  
 

CAT 0400 $0.00 29,664.07CURRENT AMT 29,664.07 $$

PROJECT TOTAL 385,670.27 $ 492,326.23CURRENT AMT 1,948,682.10 $$


